
PREPARATORY PHASE CHECKLIST 
 

DATE

Nov 16, 2017
SPEC SECTION
23 00 00

4296/2C (9/98)

CONTRACT NO
N40080-17-C-0505

DEFINABLE FEATURE OF WORK (DFOW)
Demo Existing Roof Duct / Install New SS Ductwork

SCHEDULE ACT NO.
67, 68

INDEX # 

GOVERNMENT REP NOTIFIED    HOURS IN ADVANCE:36PERSONNEL PRESENT Add DelYES NO

NAME POSITION COMPANY/GOVERNMENT

Fredrick K. Gerheiser, PE QC Manager Lansdowne Construction

NOYES

SUBMITTALS
 REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER.  HAVE ALL SUBMITTALS BEEN SUBMITTED AND APPROVED?  (IF NO, WHAT ITEMS HAVE NOT BEEN 
 SUBMITTED OR APPROVED)

Waiting on approval of duct connection (TDC connectors) RFI and submittal of the duct connector that has to be submitted by mechanical subcontractor.

NOYES ARE ALL MATERIALS ON HAND?   
 IF NO, WHAT ITEMS ARE MISSING.

Duct work is being fabricated at the shop of the sheet metal subcontractor.

 CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL.  (THIS SHOULD BE DONE AS MATERIAL ARRIVES.) 
 COMMENTS:

MATERIAL STORAGE
 ARE MATERIALS STORED PROPERLY?   
 IF NO, WHAT ACTION IS TAKEN?

NOYES

N/A

SPECIFICATIONS
 REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

Complete.

 DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

Existing duct to be demolished.  New SS duct will be hoisted by crane to roof.  All crane safety and roof work with be IAW OSHA and EM-385-1-1.  New SS duct will be 
installed.  Roof duct work should take approximately 2 weeks to complete.

 CLARIFY ANY DIFFERENCES.

Duct connectors (TDC) will be submitted for approval.

PRELIMINARY WORK 
 ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.  IF NOT, WHAT ACTION IS TAKEN?

TESTING
 IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

N/A

 WHEN REQUIRED?

 WHERE REQUIRED?

 REVIEW TESTING PLAN.

 HAS TEST FACILITIES BEEN APPROVED?

SAFETY
 ACTIVITY HAZARD ANALYSIS APPROVED? 
 REVIEW APPLICABLE PORTION OF EM 385-1-1.

NOYES

All crane and job site (roof work) safety has been addressed at the Preparatory Meeting with the duct crew, crane foreman, and mechanical subcontractor today.  Crane 
Plan will be submitted.  RFI will be submitted for anchorage point on roof top for Personal Fall Protection System.

MEETING COMMENTS
 NAVY/ROICC COMMENTS DURING MEETING.

N/A

OTHER ITEMS  
 OTHER ITEMS OR REMARKS.

DATE

Nov 16, 2017

QC MANAGER
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